
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1879X          

0007 Pay Period End Date: 10.07.2015

Estimate Summary to Contractor Page:   1 of 7

Nebraska Department of Roads Date: 01.15.2016

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y ST

PO BOX 80268

 

Date Awarded: 11.25.2013

12.16.2013

08.25.2014

Date Let:

JAMAICA NORTH TRAIL, PHASE 2

10.24.2013

Estimate Type: FINL

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 08.25.2014

09.04.2015Date Project Completion:

Counties

LANCASTER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

12879  000 ENH-55(160)    GRAD CONC PAVE CULV

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1879X          

0007 Pay Period End Date: 10.07.2015

Estimate Summary to Contractor Page:   1 of 7

Nebraska Department of Roads Date: 01.15.2016

$606,659.97

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $602,334.88 $602,334.88 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $602,334.88 $602,334.88 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $602,334.88 $602,334.88 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-90.55 $-90.55 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$90.55 $.00

Payment

-$90.55

$602,244.33 $602,244.33 $.00

$.00 $.00 $.00

99%

% Time Comp

% Dollar Comp

100%

$594,864.15

10.27.2015 10.28.2015

10.29.2015

Sitorius, Daniel

Mueting, Curt

Genrich, Terry

Project Manager LPA Responsible Charge

District Engineer

01.04.2016Watkins, Dave

Construction Engineer

Materials Engineer Controller

Hall, David 01.05.2016 01.14.2016Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      6,000.00 1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      7,200.00 1.000 7,200.00

1.000 7,200.00

1.000 7,200.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      28.00 26.000 728.00

26.000 728.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      32.00 1,901.000 60,832.00

1,901.000 60,832.00

1,901.000 60,832.00

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1041.00      2.00 8,373.000 16,746.00

8,373.000 16,746.00

8,373.000 16,746.00

0.000 0.00

0005

SY  SALVAGING AND PLACING TOPSOIL
0005 

1101.00      24.00 30.000 720.00

30.000 720.00

30.000 720.00

0.000 0.00

0006

SY  REMOVE PAVEMENT
0006 

1101.25      14.00 15.000 210.00

15.000 210.00

30.000 420.00

0.000 0.00

0007

LF  SAWING PAVEMENT
0007 

1109.00      13.00 54.000 702.00

54.000 702.00

77.000 1,001.00

0.000 0.00

0008

LF  REMOVE CURB
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1136.04      300.00 1.000 300.00

1.000 300.00

1.000 300.00

0.000 0.00

0009

EACHREMOVE

AND RELOCATE SIGN

0009 

4093.80      15.50 2,478.000 38,409.00

2,478.000 38,409.00

2,478.000 38,409.00

0.000 0.00

0010

SF  WALL MATERIALS
0010 

4095.15      9.00 375.000 3,375.00

375.000 3,375.00

375.000 3,375.00

0.000 0.00

0011

LF  COMPACTED EARTH LEVELING PAD
0011 

6406.00      29.00 415.000 12,035.00

40.000 1,160.00

40.000 1,160.00

0.000 0.00

0012

LF  PEDESTRIAN HANDRAIL
0012 

7151.00      11.00 23.000 253.00

23.000 253.00

0.000 0.00

0.000 0.00

0013

LF  REMOVE AND RESET FENCE
0013 

8024.50      19.00 603.000 11,457.00

603.000 11,457.00

603.000 11,457.00

0.000 0.00

0014

CY  SELECT GRANULAR BACKFILL FOR RETAINED
EARTH STRUCTURE

0014 

L006.00      525.00 1.730 908.25

1.730 908.25

1.730 908.25

0.000 0.00

0015

ACRECOVER CROP SEEDING
0015 

L019.21      4.50 128.000 576.00

128.000 576.00

128.000 576.00

0.000 0.00

0016

SY  EROSION CONTROL, CLASS 2B
0016 

L021.51      2.40 1,122.000 2,692.80

1,122.000 2,692.80

1,122.000 2,692.80

0.000 0.00

0017

LF  EROSION CHECKS, TYPE WATTLE
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      2.3069 0.000 0.00

182.000 419.86

182.000 419.86

0.000 0.00

4004

SY  EROSION CONTROL, CLASS 1D
4004 

Contracted 163,144.05

Current 152,688.91

In place 152,216.91

This Estimate 0.00

GROUP 1 GRADING

GROUP 1 GRADING (100% CITY)

6406.00      29.00 0.000 0.00

375.000 10,875.00

375.000 10,875.00

0.000 0.00

4001

LF  PEDESTRIAN HANDRAIL

Non-Participating

4001 

6406.00      124.031 0.000 0.00

8.000 992.25

8.000 992.25

0.000 0.00

4002

LF  PEDESTRIAN HANDRAIL

8' Extension at Sta. 144+80 LT

4002 

Contracted 0.00

Current 11,867.25

In place 11,867.25

This Estimate 0.00

GROUP 1 GRADING (100% CITY)

GROUP 3 CONCRETE PAVEMENT

0030.30      34,000.00 1.000 34,000.00

1.000 34,000.00

1.000 34,000.00

0.000 0.00

0018

LS  MOBILIZATION
0018 

1020.03      22.00 8.000 176.00

8.000 176.00

8.000 176.00

0.000 0.00

0019

EACHDELINEATOR,  TYPE III
0019 

2009.52      11.00 295.000 3,245.00

295.000 3,245.00

295.000 3,245.00

0.000 0.00

0020

SY  CRUSHED ROCK EMBEDMENT
0020 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2010.00      38.00 26.000 988.00

26.000 988.00

64.930 2,467.34

0.000 0.00

0021

CY  CRUSHED ROCK SURFACE COURSE
0021 

3016.21      55.00 16.000 880.00

16.000 880.00

16.000 880.00

0.000 0.00

0022

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0022 

3016.39      27.00 128.000 3,456.00

128.000 3,456.00

128.000 3,456.00

0.000 0.00

0023

SF  DETECTABLE WARNING PANEL
0023 

3016.61      34.30 8,754.000 300,262.20

8,769.000 300,776.70

8,774.000 300,948.20

0.000 0.00

0024

SY  5" CONCRETE CLASS 47B-3000 BIKEWAY
0024 

3075.04      71.00 189.000 13,419.00

189.000 13,419.00

189.000 13,419.00

0.000 0.00

0025

SY  5" CONCRETE CLASS 47B-3000, IMPRINTED
SURFACE

0025 

3075.32      65.00 250.000 16,250.00

250.000 16,250.00

245.000 15,925.00

0.000 0.00

0026

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
0026 

4015.00      350.00 3.000 1,050.00

3.000 1,050.00

3.000 1,050.00

0.000 0.00

0027

EACHADJUST MANHOLE TO GRADE
0027 

4020.30      84.00 79.000 6,636.00

79.000 6,636.00

79.000 6,636.00

0.000 0.00

0028

LF  CONCRETE DITCH LINING
0028 

7110.06      15.00 778.000 11,670.00

778.000 11,670.00

780.000 11,700.00

0.000 0.00

0029

LF  6 FOOT CHAIN-LINK FENCE
0029 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7115.06      80.00 4.000 320.00

4.000 320.00

14.000 1,120.00

0.000 0.00

0030

EACHEND POST FOR 6 FOOT CHAIN-LINK FENCE
0030 

7121.10      1,220.00 1.000 1,220.00

1.000 1,220.00

1.000 1,220.00

0.000 0.00

0031

EACH30 FOOT VEHICLE GATE FOR 6 FOOT
CHAIN-LINK FENCE

0031 

7321.00      40.00 124.500 4,980.00

151.500 6,060.00

151.500 6,060.00

0.000 0.00

0032

SF  TYPE A SIGN
0032 

7340.00      3.00 892.500 2,677.50

892.500 2,677.50

892.500 2,677.50

0.000 0.00

0033

LB  STRUCTURAL STEEL FOR SIGN SUPPORTS
0033 

7489.24      31.00 210.000 6,510.00

210.000 6,510.00

170.000 5,270.00

0.000 0.00

0034

LF  24" WHITE THERMOPLASTIC, GROOVED
0034 

7530.49      1,300.00 1.000 1,300.00

1.000 1,300.00

1.000 1,300.00

0.000 0.00

0035

EACHRAILROAD CROSSING SYMBOL PREFORMED
PAVEMENT MARKING, TYPE 4  GROOVED

0035 

L001.02      1,300.00 1.730 2,249.00

1.730 2,249.00

1.730 2,249.00

0.000 0.00

0036

ACRESEEDING, TYPE B
0036 

L032.75      265.00 4.000 1,060.00

4.000 1,060.00

2.700 715.50

0.000 0.00

0037

TON MULCH
0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3900.18      3,092.13 0.000 0.00

1.000 3,092.13

1.000 3,092.13

0.000 0.00

4003

LS  ADDITIONAL WORK

Sta. 127+26.5-Sta. 131+91.5 Modular Wall
Concrete Tie-In

4003 

Contracted 412,348.70

Current 417,035.33

In place 417,606.67

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

GROUP 3 CONCRETE PAVEMENT (100% CITY)

7495.04      1.49 0.000 0.00

144.500 215.31

144.500 215.31

0.000 0.00

4008

LF  4" WHITE PERMANENT PAVEMENT MARKING
PAINT

4008 

1905.00      576.96 0.000 0.00

1.000 576.96

1.000 576.96

0.000 0.00

4009

LS  MATERIAL DELIVERED NOT INCORPORATED

RR Xing Signs

4009 

Contracted 0.00

Current 792.27

In place 792.27

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT (100% CITY)

GROUP 4 CULVERTS

0030.40      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

0038

LS  MOBILIZATION
0038 

4050.01      22.00 24.000 528.00

24.000 528.00

24.000 528.00

0.000 0.00

0039

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0039 

4107.07      755.00 0.420 317.10

0.420 317.10

0.000 0.00

0.000 0.00

0040

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0040 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4157.00      5.00 38.000 190.00

38.000 190.00

0.000 0.00

0.000 0.00

0041

LB  REINFORCING STEEL FOR COLLARS
0041 

4310.18      476.00 1.000 476.00

1.000 476.00

1.000 476.00

0.000 0.00

0042

EACH18" FLARED-END SECTION
0042 

4360.36      755.00 1.000 755.00

1.000 755.00

1.000 755.00

0.000 0.00

0043

EACH36" METAL FLARED-END SECTION
0043 

4460.18      750.00 1.000 750.00

1.000 750.00

1.000 750.00

0.000 0.00

0044

EACH18" CONCRETE FLARED-END SECTION
0044 

4510.18      700.00 2.000 1,400.00

2.000 1,400.00

2.000 1,400.00

0.000 0.00

0045

EACH18" ROUND EQUIVALENT CONCRETE
FLARED-END SECTION

0045 

P120.18      52.00 5.000 260.00

5.000 260.00

6.000 312.00

0.000 0.00

0046

LF  18" CULVERT PIPE, TYPE 2
0046 

P127.18      67.00 16.000 1,072.00

16.000 1,072.00

16.000 1,072.00

0.000 0.00

0047

LF  18" ROUND EQUIVALENT CULVERT PIPE, TYPE
2

0047 

P300.36      43.00 74.000 3,182.00

74.000 3,182.00

64.000 2,752.00

0.000 0.00

0048

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0048 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P500.18      32.00 26.000 832.00

26.000 832.00

25.000 800.00

0.000 0.00

0049

LF  18" CULVERT PIPE, TYPE 2,4,5,7 OR 8
0049 

Contracted 10,762.10

Current 10,762.10

In place 9,845.00

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 10 GENERAL ITEMS

0001.10      1.60 207.000 331.20

207.000 331.20

414.000 662.40

0.000 0.00

0050

BDAYBARRICADE, TYPE III
0050 

0001.99      1.10 207.000 227.70

207.000 227.70

414.000 455.40

0.000 0.00

0051

EACHCONTRACTOR FURNISHED SIGN DAY
0051 

0002.30      0.80 23.000 18.40

23.000 18.40

23.000 18.40

0.000 0.00

0052

LF  PAVEMENT MARKING REMOVAL
0052 

0002.32      3.20 85.000 272.00

85.000 272.00

85.000 272.00

0.000 0.00

0053

SF  PAVEMENT MARKING REMOVAL
0053 

0030.00      1,100.00 1.000 1,100.00

1.000 1,100.00

1.000 1,100.00

0.000 0.00

0054

LS  MOBILIZATION
0054 

9110.01      78.00 10.000 780.00

10.000 780.00

0.000 0.00

0.000 0.00

0055

HOURRENTAL OF LOADER, FULLY OPERATED
0055 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      73.00 10.000 730.00

10.000 730.00

0.000 0.00

0.000 0.00

0056

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0056 

9110.07      60.00 10.000 600.00

10.000 600.00

0.000 0.00

0.000 0.00

0057

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0057 

9110.27      121.00 10.000 1,210.00

10.000 1,210.00

0.000 0.00

0.000 0.00

0058

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0058 

L022.90      2.60 1,000.000 2,600.00

1,000.000 2,600.00

1,000.000 2,600.00

0.000 0.00

0059

LF  TEMPORARY SILT FENCE
0059 

L032.70      370.00 2.000 740.00

2.000 740.00

0.000 0.00

0.000 0.00

0060

TON TEMPORARY MULCH
0060 

0001.08      0.50 0.000 0.00

432.000 216.00

0.000 0.00

0.000 0.00

4005

BDAYBARRICADE, TYPE II
4005 

0001.75      2.76 0.000 0.00

182.000 502.32

258.000 712.08

0.000 0.00

4006

EACHTEMPORARY SIGN DAY
4006 

0003.10      346.50 0.000 0.00

7.000 2,425.50

7.000 2,425.50

0.000 0.00

4007

DAY FLAGGING
4007 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      2.00 0.000 0.00

880.500 1,761.00

880.500 1,761.00

0.000 0.00

4010

HOURTRAINING
4010 

Contracted 8,609.30

Current 13,514.12

In place 10,006.78

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 594,864.15

Current 606,659.97

In place 602,334.88

This Estimate 0.00




